AQUAMUNDI / FLOWER ARCHIVE

Website recovery plan

A focused 12-week plan to make the existing body of work visible, credible, and useful to institutions, partners, and the wider public.

Core finding
The project is not short of content. The current site already contains flowers, pollinators, 3D experiences, music, books, educational material, institutional initiatives, an archive, a shop, and social channels. The gap is that visitors do not receive a clear public story, a confident reason to continue, or a deliberate path from discovery to engagement.

What is happening now

- The homepage combines a loading experience, autoplay music, an interactive globe, a curved loop, an image gallery, and a bento grid. These are individually valuable but do not establish a single first message or next step.
- The application has 54 built routes. High-value material is distributed across separate destinations such as /flowers, /pollinators, /living-archive, /voz, /education, /impact, /shop, and /professionals.
- Social links exist, but they live in the footer. They are not part of the visitor journey or a content-release rhythm.
- Consent-gated Vercel Analytics and session tracking exist. The missing piece is a small shared scorecard and a defined set of public-facing funnel events.

Decision

Do not start with a rewrite or more standalone pages. Rebuild the public front door around the material that already exists, then turn the existing routes into a coherent ecosystem.

Planning assumptions

This plan assumes a production-quality public-facing refresh of the whole AquaMundi surface, mobile-first and WCAG AA conscious, without changing the existing commerce, access, 3D, or content backends unless a specific integration blocks delivery.

The recovery path

Each phase ships a visible improvement. The goal is a clearer public narrative before expanding any new feature work.

Weeks 1-2 | Establish the public story

Define one audience hierarchy: institutional partners first, curious public second, contributors and buyers third. Replace the current home sequencing with a clear statement of purpose, one primary action, current proof of movement, and three routes into flowers, pollinators, and the Nahiara universe. Create one page-level content model for featured work, updates, and campaigns.

Weeks 3-4 | Make the archive feel alive

Build a small editorial release layer on the homepage: featured flower or pollinator, latest story or event, a music/book moment, and a visible project update. Reuse existing routes and assets; do not duplicate content. Every module must have an owner and an update cadence.

Weeks 5-7 | Create institutional confidence

Shape a dedicated partner-facing path from the homepage to /professionals, impact, education, and selected canonical documents. Add concise evidence, current initiatives, contact intent, and downloadable material only where it answers an institutional question.

Weeks 8-10 | Connect the public loop

Move social and participation prompts into relevant moments: share a flower discovery, follow an ongoing initiative, join an event, explore the soundtrack or book world. Add campaign landing patterns that make each new release visibly change the homepage.

Weeks 11-12 | Measure and refine

Instrument a minimal funnel, review the first cohort, remove weak pathways, and ship the second content cycle. The site should now have a repeatable operating rhythm rather than another static redesign.

Design direction

Committed botanical world, not a feature collage.
Use the real flowers, pollinators, sound, and 3D assets as evidence. The homepage should feel like an evolving public archive: a strong opening statement, a clear release cadence, and purposeful invitations into the ecosystem. Preserve the existing AquaMundi identity, but reduce competing visual systems and incidental motion around the main message.

Operating model and success

The team needs to decide

Decision	Recommended default
Homepage owner	One named editorial owner decides the monthly feature, update, and call to action.
Content cadence	One visible monthly release, plus smaller updates only when they reinforce the current campaign.
Institutional path	A single partner journey with proof, current work, and an explicit contact action; not a private maze.
Design governance	One public design language for the front door. Existing experimental pages remain destinations, not competing homepages.
Technical boundary	Keep existing Next.js routes, 3D globe, commerce, and access controls. Recompose and connect them before replacing them.

Scorecard

- Acquisition: consenting visitors, source mix, and the share of visitors arriving at a campaign or release page.
- Understanding: first-click distribution from the homepage to flowers, pollinators, archive, institutional path, and current release.
- Engagement: completed globe interactions, media starts, page depth, email/contact intent, and social outbound clicks.
- Trust: partner-page visits, professional-area requests, contact conversion, and return visits after a new release.

First checkpoint

At the end of week 2, approve the public narrative, the homepage content map, and the first release package. If this checkpoint is not clear and publishable, do not continue polishing individual pages. Fix the front door first.

Prepared from the current custom_threejs_model codebase: existing route inventory, homepage composition, asset inventory, social footer, and analytics implementation.